KAISER ¢ HILL
COMPANY

MEMORANDUM

Date: April 24, 2002 Minutes are sifled and
NOT UCNI:

To: Jan Robbins

From: Pam Arnold

Subject: WEEKLY STATUS MEETING DOE/LRA for April 24, 2002

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

R. Ahlstrand  J. Floerke J. Hindman K. Kunert M. McGrory D. Ward

P. Arnold M. Heser L. Langlois J. Long D. Onyskiw

In addition to the attached status, the following was discussed:

1. Action ltems were reviewed from last week’s minutes. Items 4, 6 and 7 were completed;
items 1 (revised), 2, 3, and 5 will be carried over until completed.

2. Hindman and Heser discussed Action Item number 3 below. Heser recalled that one

notification had been given from the Site that serves as notification for all future such
studies. An informal curtsey nofification to the LRA with no time frame is offered for such
studies. Hindman will confirm,

3. Arnold presented a revised Berm removal form for the berm into room 2207E. Hindman
agreed that the additional information was satisfactory and the berm could be removed.
Arnold offered that an E-mail from the Fire Protection officer would be included with the
package and the berm would not be removed until such approval was received.

4. Arnold proposed field modification number 2 for approval. Ahlstrand asked that the
submittal to CDPHE wait until Gerdeman is present at the meeting.

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda)

1. McGrory is to indicate when Tanks T231A & B are scheduled for sludge removal, which
is dependent on resolution of technical issues by Material Stewardship. (carry over from
2/13/02 and revised 4/24/02)

2. Arnold is to advise Hindman when the Nevada Depariment of Health is expected on Site
to view gloveboxes with leaded windows. (this is for the purpose of gaining approval to
dispose of GBs with leaded windows at NTS) (carried over from 4/17/02)

3. Hindman will see whether or not it is possible to reduce or eliminate the 45-day
notification required to perform a treatability study. (carried over from 4/17/02)

4, Gerdeman will investigate the requirements for revising the DOP when field modifications
are approved. (carried over from 4/17/02)

5. Arnold is to establish a schedule to hold one per month of the weekly meetings in the

back area as a walk-down of current D&D activities. The walk-down meetings will begin

as usual in the B371 CR as a pre-evolutionary briefing. The first such walk-down

meeting will be 5/1/02.
End
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B371 CLOSURE PROJECT
WEEKLY STATUS MEETING
Every Wednesday, 9:30 a.m.
B371 Conference Room
April 24, 2002

AGENDA

INTRODUCTION - Pam Arnold, X6035, Pager 303-212-4835

D&D

Presenters —Jim Floerke, X2850, Pager 303-212-3292 & Mike McGrory, X5100, Pager 303-

212-2146

B374 Deactivation
EMS50 Funded Activities
Liquids Draining

Tank Deactivation
Glovebox Deactivation
Set 9 CSV and Set 12 Glovebox Removal
Cerium Nitrate
MAA/PA Closure
Breathing Air

Misc. D&D Status

Sets 7, 21, and 14 Status

ENVIRONMENTAL - Pam Arnold, X6035, Pager 303-212-4835

AUTHORIZATION BASIS/BIO - John Almon x3217, Pager 303-212-3426

ACTION ITEMS FROM LAST MEETING:

1.

2.

McGrory is to indicate when the Tank T231A is scheduled for sludge removal, which is

- dependent on a sub-contractor selection and subsequent agreements. (carry over from 2/13/02)
Amold is to advise Hindman when the Nevada Department of Health is expected on Site to view
gloveboxes with leaded windows. (this is for the purpose of gaining approval to dispose of GBs
with leaded windows at NTS)
Hindman will see whether or not it is possible to reduce or eliminate the 45-day notification
required to perform a treatability study.
Arnold/Langlois will inventory the liquids stored in room 2207West for the purpose of gaining
approval for a berm removal. In addition, the UIS for that unit will be modified to require that
liquid bung drums stored in that unit be placed in a drip pan for secondary containment.
Gerdeman will investigate the requirements for revising the DOP when field modifications are
approved.
Ward will provide an Operations Order to Hindman that describes SOE alarm monitoring in B374.
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7. Arnold is to prepare a DOP field modification that will add gloveboxes 7 and 9, Set 14, room 2325
to the scope. These are old RCRA unit number 53, which was not included in the DOP.

ACTION ITEMS FOR NEXT MEETING:

D&D Summary (AAC/AAD)
Week Ending 4/19/02

B374 Deactivation

231 sludge removal — Pumping sludge in progress.
Tank Sludge Removal — The SOW is being reviewed by Clean Horizons.

EMS50 Funded Activities

Active Projects:

=  Tank Sludge Removal — See above.

= SCO Assay Instrumentation — EM50 funding request has been verbally approved for
$29K. Instrument requisition was placed on 4/18 for 7 readouts and 50 probes.

Pending Projects:

* Remote SNM Measurement CSV — An on-site visit and initial walkdown of the B371
Central Storage Vault (CSV) was conducted by Shonka Research Associates (SRA)
February 26-28. Following the walkdown, SRA issued a Concept Paper which proposed
instrumentation capable of releasing the CSV from Safeguards Requirements, a key
component of the MAA Closure Plan. In addition, the radiological instrumentation would
be capable of providing the SCO measurements required for eventual dismantlement of
the CSV and waste disposal. Currently, the contract structure is being considered and
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" drafted. B371 D&D will report if the contract is awarded and, at that time, apply for

EMS50 funding.
Remote Area Decon CSV — Strategy meeting pending.
Remote Dismantlement CSV — Strategy meeting pending.

Non-actinide Liquid Draining

Continuing to develop Set 6 strategy. (1AQ31DR02B)

Tanks

Set 13 cerium decon and D&D ready packages for 2307 and 2317 are ready-to-work. Tank
922A ring removal is complete and Tank 922B is in progress. The 2317 mechanical line
isolation package is in process. The line isolation work package for 2319 is ready to work.
(1AC113ET00)

Set 15 (2223) mechanical and electrical isolation packages are working. Ring Removal
package in pre-reqs. (1AC115AT00)

Gloveboxes

Planning GB deactivation as contingent work for the Waste Team.
Working pre-regs for Set 12. (1AC112EG00)

Set 9 (CSV) and Set 12 (Glovebox Removal)

/O 8 Mods (1AC109HDO00):

/O 8 modification package Radiological Work Permits/ALARA review being finalized.
Guillotine door package PMT successful; in closure signature cycle.

IO 8 drain line installation package pending installation of electrical conduit and
handswitch.

Sprinkler (5) Removal Package is in development.

Jib Crane/Hoist Installation Package is in planning development.

EDP for Glovebox 70-A (material introduction box) completed and submitted to Central
Document Control (CDC). Purchase requisition is under development.

Glovebox Removal (1AD112BD01):

Lead removal is 100% complete.

Mechanical isolation package is in closeout.

Health Physics Vent Removal package pre-reqs complete.

Package for glovebox overheat removal is scheduled to work 4/23.

SCO surveys completed and Decon/Fixative efforts successful.

Glovebox stripout pending following completion of GBO Alarm Package.
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Cerium Nitrate

The B371 CeN Tank Steam Delivery System remains in B774 where tanks are being
decontaminated.

JHA comments have been incorporated into the CeN decontamination procedure for
gloveboxes (spray on/wipe off method) and the procedure is in PRC for final approval.

MAA/PA Closure (1AC11PNN20)

Comments from DOE Safeguards and Security have been incorporated into the Closure Plan.
K-H Safeguards and Security continue to review the corrections and/or disposition of
comments prior to scheduling the round table meetings with the DOE reviewers. The I&E
activities will be the K-H Safeguards and Security priority until concluded in June.

A schedule to prioritize holdup measurement scans is being developed.

Identification of disposition paths for various orphan/rogue waste continues.

Security Planning is formulating the logic and strategy for reducing the MAA to an area
encompassing the PuSPS processing room and storage vault.

The Operations Order to administratively control the walkdown and disposition of classified
matter and prevent reintroduction of classified matter into the area is being developed.

The SNM Holdup Inventory Application, an Access-based application for the tracking of
holdup items and the corresponding assay measurements is complete. The Holdup
Measurements Group is entering the scan data.

Breathing Air Modification (1AD11BAJ40)

Room 2103 electrical and mechanical modifications are in progress (ECR #6 is approved and
has been incorporated for the S.0. test which started 4/15, and should complete by 4/23; ECR
#2 is complete).

Misc. D&D

Area AQ Demolition (1AD1AQGX20):
Isolations by Steelworkers to begin 4/24.

= KH Construction to start building scaffolding for asbestos removal on 4/29.

=  Lessons learned from B886 necessitate applying for a demolition permit after asbestos is
remediated.

« Mechanical engineering package for demolition of the UGST is signed off. Isolations to
begin 4/24.

Area AP Dismantlement (1AD1APBXO00)

=  Room 3179 engineering is complete, will get packages ready, and work when craft
personnel are available.

Area AM Dismantlement [Rooms 4101, 4102, 4103 and 4104] (1AD1AMBX00)
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®» TWCP for the Electrical Isolations is with KH Construction. Intrusive walkdowns are

80% complete (5/7 projected completion).

®  Operations started neutralizing tanks in Room 4104,
2

IWCP for mechanical isolations walkdown is complete. Pre-reqs complete. Taps have
been set and tested and initial LO/TO is complete.

Set 7 Dismantlement (1AD107BD00)

Electrical dismantlement (Room 3305) is complete.

Ancillary equipment mechanical isolation (Room 3305) is 85% complete.

GB 75 removal is 100% complete.

Working GB 38/37 internal equipment removal. Will start draining waterwalls and lead
removal on GB 37 on 4/22. Internal equipment removal in GB 37 is 85% complete with the
chainveyor left to remove.

Set 21 Dismantlement (1AD421BD00)

Completed removal of plant air process water.
Completed removal of Tank D845.

Completed removal of cement conveyor.

Started removal of 2 fiberglass tanks in the mezzanine.
Will start brine water lines week of 4/22.

Set 14 Dismantlement (1AD114BD00)

Lead removal package is complete.

Electrical isolation is 85% complete.

Draining of waterwalls, port covers and windows is 75% complete.

Mechanical isolation package is 30% complete.

Removal of glovebox contents is nearly complete in GB12. Working GB10.

Alarm deactivation to begin on 4/23.

Package for cold glovebox / cold tank went to KH Construction. IWCP package approved
and in pre-regs.
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Basis for Interim Operations (BIO)

Week Ending 04-19-02

PuSPS Page Changes

Install TGA/IR in Room 3701
- To PRC Tuesday, April 23, 2002

Operations Page Changes

Page change to incorporate all JCOs
- Submitted to DOE Thursday, February 14, 2002

Residue Product Carts
- Approval on hold
BIO Update
Building 371/374 PHA
- Draft completed 02-28-02
D&D Support
Out-of-commission - USQDs for placing dismantlement sets out-of-commission:
Set | Date Completed | Date to DOE | Response Due | Response/ Approval
Pending
Process Vent, Sets 12/13 03-13-02 04-11-02 05-02-02*
Caustic transfer line 04-01-02 04-15-02 04-30-02*
56 04-03-02 04-15-02 05-02-02*
58
21,Ph. 11
3,4,5,6,16,& 17
Complete
24 09-27-01 10-01-0]1 10-08-01 10-01-01
7 10-24-01 10-30-01 11-06-01 11-06-01
14 11-13-01 11-28-01 12-05-01 12-05-01
13 12-13-01 12-18-01 12-25-01 01-30-02
21,Ph.1 12-11-01 01-15-02 01-22-02 01-29-02
12,Ph. 1 01-02-02 01-15-02 01-22-02 01-29-02
15 01-09-02 01-24-02 01-31-02 N/A
15 02-19-02 02-26-02 03-05-02 03-19-02
AM, Ph. 1 02-27-02 03-11-20 03-18-02 03-18-02
PWTS Cancelled
* Dates negotiated with DOE as the need date for these OOCs.

Revision 04/23/02
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371/4 Project Berm Removal
Evaluation

Room#2223/2207E Door(s)#Jj?l//:zé"/zza';E') e gm 2223 Set#t S

Evaluator Name "}Ow\% ﬁlgm' Employee # &/ 73 b IWCP# 7—0M 94§ 7

Liquid Storage: (List any potential liquid that could accumulate behind the berm)

Tank(s):_(J434 A, 0934 B~ fefore Borm Romovel, €R's eill be

_EmQue(_&m/__-EvJCs ver: Ged e«m_mlv.+

Process Line(s): Mubi_é%aﬁm%l_@fmff &MS% S"lledxm

_[é_/mgl_b} out- a( -S'Mu:'ce)
Other Line(s): M,J a)ai‘lLf- é'm'-}prr s nks - /a‘. Sl'ﬂjéS) aq/-_iue -Q'ft

ﬂ‘«‘nkl@rsf oA«'“ water jn 2207 W.  ActHie

Container(s): 65 ~ék€pwdrms - 'QmM §1[om\# 14!‘ 50[145 am.(’

[l'ﬂydzclsi_n 227« 4 2223/2207 E.

Room Drain(s): MNene

Other Rooms (whose liquid would drain into this room): 2 20 7 L)

Air Flow Change(s)/Mitigation: k—_ﬂéﬂﬂ&_ﬁw Losr it/

Mce - NP //o&f /ﬂ@w}z neea(ea(-

Commenthfaé(»; M n_Loem 2223 So be resmoved.
Crit drain header remains in 2223, orit drain Amﬁ/&r}

(0dustried paste , industrial cold c-/:v#fr (emiains o 2207L.

Mitigation for Berm Removal: M / //M/g/ ﬂI/ZMﬂg /}) 2223 g/n.ﬂ(

2207 £ wil! Mz/ //) pans; YIS coill fefect.  Bun
Jimn 2207t and ZZ@?E will _remam in /ﬁ/ﬁce-




371/4 Project Berm Removali
Evaluation - continued

Justification for Berm Removal:  “/dnés fmaupa/ prerhtad process_
[ines @mﬁ[h dmﬂ//a»r femauea/ Z/M,a/ .fylorw/e elleco af
14 pans ﬁné (0 2707F /’2223 11%01/574/22&/6' /0
22020 femarns _é//‘ﬂ?fa/

Notification to CDPHE:

Method: uﬁ%ﬂ %/u) 44;/ LAA  Date: %/ ~ ?‘/ o
Signatureg;
%y\ M . (./:—2* = s ,/,47{/ “

Envifonmental Management Evaluator ~~
Datd ! Date

371/4 Project Berm Removal
Process Steps

i. Evaluator walk down the room for which the berm(s) is in place.

2. Evaluator note on the Evaluation Form any liquid source that has potential to accumulate
behind the berm, including potential volumes and liquid chemistry.

3. Evaluator determine any air flow changes that will occur when the berm is removed and
describe mitigation, if nceded. (i.e., will there be a gap under the door that affects proper
air flow?)

4. Fire Protection determine if there will be any affects to fire barriers - this approval
stgnature will be captured on the IWCP.

5. Evaluator provide justification {or removal of berm (i.e., why is it alright to eliminate the
berm with respect to its originally intended need).

0. Evaluator complete the Evaluation form with room, door, Set, etc.

7. Environmental Management rcview and approve the completed form.

8. Environmental Management include completed form at next, regularly scheduled LRA

meeting; discuss the berm removal at the meeting and include discussion in minutes for
the Administrative Record.

Evaluator must be an SME with respect to liquids remaining in the Area.

Berms may not be removed prior to Completion of this form.
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